DSWD CARAGA
Capitol Site, Butuan City
Tel. No. (085) 3425619 local 238
DRMD-RRP-CFW

RECEIVED
Date: 8/20/24
Time: 11:34 AM
By:

Republic of the Philippines
DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT
Caraga Region

MONTHLY WORK AND TRAVEL PLAN
August 1-31, 2024

ANNEX XIII-B

DATE	ACTIVITIES AND TRAVELS	TRAVEL CHANGES (Justification)	TRAVEL CHANGES APPROVED
08/01/2024	Retrieval and submission payout documents of LGU Mainit (mebis, cert of correct spelling, war, tts, geotagged photos, lgu endorsement)		
08/02/2024	Assist in the consultation meeting with MLGU TWG of Mainit and Malimono, SDN in relation to updates on RRP CFTW implementation in both municipalities.		
08/03/2024	SATURDAY		
08/04/2024	SUNDAY		
08/05/2024	Attend RRP-CFW/T quarterly meeting. Provided implementation updates for the Province of SDN.		
08/06/2024	Process liquidation of documents for RRP/CFTW Payout. Complied lacking payout documents		
08/07/2024	Assessment on Commitment and Evaluation Form (CCEF)		
08/08/2024	Finalize MEB of Del Carmen, SDN. Provision of TA in preparation of pre-liquidation documents of 9 recipient brgys of Del Carmen, SDN.		
08/09/2024	Conduct of turn-over ceremony and ribbon cutting to 6 remaining project sites in Del Carmen, SDN (Brgy. Mabuhay, Jamoyaon, Cancohoy, Sayak, Mahayahay, Antipolo)		
08/10/2024	Assist in the conduct of RRP CFTW payout to 320 partner beneficiaries of Del Carmen, SDN.		
08/11/2024	Travel time to OS.		
08/12/2024	Conduct of turn-over ceremony and ribbon cutting to 4 remaining project sites in Del Carmen, SDN (Brgy. Lobogon, Bitoon and Tuboran)		
08/13/2024	Travel time to OS. Conducted meeting with MLGU TWG of Mainit, SDN regarding implementation of communal vegetable gardening and diversification of water system as alternative to Fruit Tree Farming. Consulted BLGU council regarding change of projects.		
08/14/2024	Site validation to proposed sites for diversification of water system and communal vegetable gardening in preparation for revision of projects to be implemented		
08/15/2024	Process lliquidation of documents for RRP/CFTW Payout. Complied lacking payout documents of Tagana-an, SDN		
08/16/2024	Scanning of payout documents of LGU Tagana-an, SDN. Submitted DTR for August 1-15, 2024		
08/17/2024	SATURDAY		

08/18/2024	SUNDAY		
08/19/2024	Comply findings on photo documentations of Brgy. Opong, Tagana-an, SDN. Filed pre-liquidation documents of Tagana-an, SDN		
08/20/2024	Scanning and filing of pre-liquidation documents of Gigaquit, SDN.		
08/21/2024	Conduct of Stage 3 Day 1 to 310 beneficiaries of Malimono, SDN		
08/22/2024	Conduct of Stage 3 Day 2 (Turn-Over Ceremony) to 310 beneficiaries of Malimono, SDN		
08/23/2024	HOLIDAY		
08/24/2024	SATURDAY		
08/25/2024	SUNDAY		
08/26/2024	HOLIDAY		
08/27/2024	Conduct of Stage 3 Day 1 to 150 beneficiaries of Brgy. Tagbuyawan and Tapi-an, Mainit, SDN		
08/28/2024	Conduct of Stage 3 Day 2 (Turn-Over Ceremony) to 150 beneficiaries of Brgy. Tagbuyawan and Tapi-an, Mainit, SDN		
08/29/2024	Comply lacking pre-liquidation documents of Del Carmen, SDN		
08/30/2024	Comply lacking pre-liquidation documents of Del Carmen, SDN		
08/31/2024	SATURDAY		

I hereby certify that 1. the forgoing work and travel schedule are true and correct, 2. the changes in travel is with consent and approved by the immediate supervisor, 3. Any changes of schedule without approval in the column opposite from the date is deemed invalid 4. that i will waive my rights for any dissalowances for claims of travel which is/are not included in this plan except supported by Travel Order, Office Order or Regional Special Order (RSO).

RACHELLE B. PACOT
Name Of Employee

RUTCHEL R. MOLINO, PDO III
Immediate Supervisor

DOWNLOADABLE AT PORTAL