Department of Social Welfare and Development
Field Office - Caraga Region

BAGONG PILIPINAS

RISK RESILIENCY PROGRAM THROUGH CASH-FOR-TRAINING AND WORK (RRP-CFTW)
Project LAWA at BINHI

DSWD CARAGA
Capitol Site, Butuan City
Tel. No. (085) 3425619 local 238
DRMD-RRP-CFW
RECEIVED
Date: 2/27/2025
Time: 2:45 PM
By:

PROJECT PROPOSAL[1]
FY 2025

I. Project/Activity Information

a. **Title**	:	Strengthening the Climate Resiliency in Vulnerable Communities of the Province of Surigao del Sur through Project LAWA at BINHI Cash for Training and Cash for Work Initiatives
b. **Duration**	:	January to November 2025
c. **Location**	:	Province - Surigao del Sur Municipalities - Bayabas, Barobo, Hinatuan, Lanunza and Lingig Barangays - San Roque, Mandus, Tiwi, San Juan, Tambis, Bahi, La Paz, Zone II and Zone III
d. **Target Beneficiaries**	:	1,200 Beneficiaries
e. **Classification of Beneficiaries**	:	Poor per NHTS-PR Listahanan 3 - 339 Poor per assessment by LSWDO - 861 TOTAL – 1,200
f. **Clientele Category**	:	Elderly/Senior Citizen - 229 Persons with Disabilities (PWD) - 47 Indigenous People (IP) - 96 Solo Parent - 72 Out-of-School Youth - 39 Former Rebels - 1 Person Who Used Drugs (PWUDs) - 6 4Ps – 239 Farmers - 526 Fisherfolks – 203 Pregnant Women - 3
g. **Budgetary Requirements (Labor Wage)**	:	Php 385.00/day for 5 days Training and 15 days of Actual Work with a total Php 7,700.00 per beneficiary Total Amount: **P 9,240,000.00**

[1] Based on the available resources provided by DSWD

h. **Total Project Cost and Fund Source** : DSWD - Php 9,240,000.00 for CFT/W
PLGU - Php 1,200,000.00 for Planting Materials, Training Expenses, Fuel and Uniforms
TOTAL – Php 10,440,000.00

II. Rationale

The Province of Surigao del Sur is highly vulnerable to the adverse effects of climate change, faces increasing threats such as extreme weather events, prolonged drought and rising sea level. These environmental challenges have significantly impacted local communities particularly in terms of food security, water access and sustainable livelihood. The province particularly the barangays in the Municipalities of Barobo, Bayabas, Hinatuan, Lanuza and Lingig are among the areas with the highest number of poor families based on the DSWD Listahanan 3 and most likely exposed to the effects of El Niño and La Niña based on the Climate Outlook of DOST-PAGASA. Based on the PSA 2023 Full Year Official Poverty Statistics, the province recorded 20.1% poverty incidence. The data shows significant decrease compared to previous years. But these municipalities continue to have the highest number of poor families due to persistent unemployment and lack of sustainable livelihood opportunities. More so, many households struggled with insufficient access to water for consumption and agriculture, while small-scale farmers and fisherfolk experienced declining yields due to unpredictable weather patterns.

In order to address the issues and problems, the province continue to cope up with inevitability of disasters and climate change by ensuring that all programs and projects are implemented and managed effectively and efficiently. In October 2023, the Provincial Government of Surigao del Sur conducted a Climate and Disaster Risk Assessment (CDRA). The activity evaluates potential impacts of hazards to people and properties and facilitate the identification of priority areas and development challenges. The province also crafted the Provincial Development and Physical Framework Plan (PDPFP) that serves as mechanisms and policies that will lead to an understanding on the significance of disaster risk reduction to minimize adverse effects of disasters and calamities and safeguards the lives and properties of the communities. The plan calls for and at the same time recognizes the need to promote sustainable development with growth anchored on a rational, logical economically and environmentally sound use of physical, human and material resources for viable trade and industries in tourism, agriculture, fishing, forestry and services complemented specific conservation measures to maintain its ecological balance and growth. These interventions enable the provincial government of Surigao del Sur create a comprehensive approach to building vulnerable families and helping them adapt to challenging climate.

Surigao del Sur's proactive steps in integrating environment sustainability with economic support like implementing the Project LAWA at BINHI through Cash for Training and Cash for Work initiatives aligns with national development goals, SDG 1 (Zero Poverty), 2 (Zero Hunger), SDG 13 (Climate Action), and SDG 17 (Partnerships for the goals), and Philippine Development Plan (PDP) – Supporting environmental protection and sustainable economic development. The province strongly supports this program in providing livelihood opportunities, particularly to local farmers, fisherfolks, and marginalized communities. Through

this strong effort, in light of the immediate action to prevent deterioration of living conditions, Surigao del Sur effectively enhances the resilience of its communities, ensuring a more sustainable and secure future for its people.

III. Legal Bases

RRP-CFTW's project LAWA at BINHI was part of the many programs of the DSWD which helps achieve its primary mandate to develop, implement, and coordinate social protection and poverty reduction solutions for and with the poor, vulnerable and disadvantaged. Below are the legal bases for the RRP-CFTW implementation:

Frameworks and National Legislations

a. **Sustainable Development Goals** (No. 1: No Poverty - "End poverty in all its forms everywhere"; No. 2: Zero Hunger - "End hunger, achieve food security and improved nutrition and promote sustainable agriculture"; No. 13: Climate Action - "Take urgent action to combat climate change and its impacts"; and No. 17: Partnerships for the Goals - "Strengthen the means of implementation and revitalize the global partnership for sustainable development");
b. **Philippine Development Plan 2023-2030** (Chapter 15: "Accelerate Climate Action and Strengthen Disaster Resilience" - enhance the adaptive capacity of communities and ecosystems that are most vulnerable to natural hazards and climate change. This will be supported by an improved knowledge and data ecosystem, and good governance.);
c. **National Climate Change Action Plan 2023-2028** which prioritizes food security, water sufficiency, ecological and environmental stability, human security, climate-smart industries and services, sustainable energy, and knowledge and capacity development as the strategic direction for 2011 to 2028;
d. **Republic Act No. 10121** *(The Philippine Disaster Risk Reduction Management Act of 2010)* institutionalized the National Disaster Risk Reduction Management Plan that sets out goals and objectives to focus on reduction and management of disaster risks;
e. **Republic Act No. 9729** *(Climate Change Act of 2009)* institutionalized the National Framework Strategy on climate change setting the goal to build an adaptive and resilient communities and natural ecosystems;

Executive Legislations

a. **Executive Order No. 24, Series of 2017** *(Reorganizing the Cabinet Clusters System by Integrating Good Governance and Anti-Corruption in The Policy Frameworks of All Clusters and Creating the Infrastructure Cluster and Participatory Governance Cluster)* integrated policies and programs on climate and disaster risk management and sustainable development through effective service delivery;
b. **General Appropriations Act (GAA)** provides for budgetary support to PPAs of government agencies for a specific year;
c. **Commission on Audit Circular No. 94-013, series of 1994** *(Rules and Regulations in the Grant, Utilization and Liquidation of funds transferred to Implementing Agencies)*; *and*
d. **Risk Resiliency Program Operations Manual, and Monitoring, Evaluation, and Reporting (MER) Framework.**

DSWD Issuances

a. **DSWD Administrative Order No. 11, series of 2022** *(Adopting the DSWD Refreshed*

Strategy 2028) considered the Disaster Management Roadmap in addition to the core processes of the Department aiming to enhance the DSWD response capacities towards improved disaster response capabilities. Essentially, this roadmap contributes to the Department's strategic growing focus on the direct administration of disaster management programs and services;

b. **DSWD Memorandum Circular No. 04 series of 2021**, or the "Enhanced Guidelines on the Implementation of the Cash and Food-For-Work, Training, and Caring for Disaster Risk Reduction and Management";
c. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 21 September 2023; and,
d. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 19 January 2024.

LGU Issuances in support for the RRP-CFTW Project LAWA at BINHI

a. **Executive Order No. 08 Series of 2025**. An Order Reconstituting the Technical Working Group for the Risk Resiliency Program (RRP) – Project Local Adaptation to Water Access (LAWA) at Breaking Insufficiency Through Nutritious Harvest for Impoverished (BINHI) Program Preparation and Implementation for CY 2025 in the Province of Surigao del Sur;
b. **SP Resolution No. 2904-25 series of 2025.** Authorizing the Provincial Governor of the Province of Surigao del Sur to enter to Memorandum of Agreement between DSWD and PLGU for the implementation of the Project LAWA at BINHI in the Municipalities of Lingig, Hinatuan, Barobo, Bayabas and Lanuza, Surigao del Sur.
c. **Memorandum of Agreement between DSWD and PLGU** for Project LAWA at BINHI

IV. Objectives

a. Provide proactive intervention and sustainable solution designed to address the food insecurity and water scarcity brought by climate change and disasters.
b. Increase in adaptive capacities of communities through resilient and sustainable livelihood – improve access of vulnerable HHs to viable livelihoods linked to the markets.
c. Ensure adequate supply of safe water and protection of natural resources.
d. Educate the community on the importance of environmental conservation.
e. Restore degraded ecosystems.
f. Strengthen partnership with Local Government Units (LGUs), communities, and other stakeholders through effective coordination, collaboration and project sustainability.

V. Description and Expected Outputs

The projects/activities to be conducted for the proposed interventions:

Stage/ Phase	Major Activities	Estimated Number of days to complete work	Proposed Project Sites (Barangay)	Baseline Indicators
Stage 1	Cash-for-Training: Advancing Climate Action	3 days	Lingig -San Roque Mandus Hinatuan - Tiwi San Juan	• 8 trainings conducted *2 for Lingig* *2 for Hinatuan* *2 for Barobo* *1 for Bayabas*

			Barobo - Bahi Tambis Bayabas - La Paz Lanuza - Zone II Zone III	*1 for Lanuza* • 1200 partner beneficiaries trained
Stage 3	Cash-for-Work: Sustainability Programming Strategy (CFT)	2 days	Lingig -San Roque Mandus Hinatuan - Tiwi San Juan Barobo - Bahi Tambis Bayabas - La Paz Lanuza - Zone II Zone III	• 8 trainings conducted *2 for Lingig* *2 for Hinatuan* *2 for Barobo* *1 for Bayabas* *1 for Lanuza* • 1200 partner beneficiaries participated • Nine (9) community action plans crafted
Stage 2	Project LAWA Cash-for-Work: Construction of Small Farm Reservoir (SFR)	10 days	Lingig -San Roque Mandus Hinatuan - Tiwi San Juan Barobo - Tambis Bayabas - La Paz Lanuza - Zone II Zone III	• Eight (8) units/sites established • 4,000 to 5,600 sqm with 1.6 mtrs. depth SFR constructed covering 6,400 - 8,960 cum of water capacity • 400 partner beneficiaries participated in community works
Stage 2	Project LAWA Cash-for-Work: Repair/ Rehabilitation of Water System	10 days	Barobo - Bahi	• One (1) unit/site established • 500 to 700 sqm with 1.6 meters of rehabilitated covering 800 sqm of land utilized with 800 to 1,120 cum water capacity • 50 partner beneficiaries participated in community works
Stage 2	Project BINHI Cash-for-Work: Communal Vegetable Gardening	5 days	Lingig -San Roque Mandus Hinatuan - Tiwi San Juan Barobo - Bahi Tambis Bayabas - La Paz	• 420 partner beneficiaries participated in community works • Eight (8) gardening sites established • A total of 12,250 sqm of land area are utilized, and 4,000 vegetables planted

			Lanuza - Zone II Zone III	• 2 bags or 18 kgs. of corn planted in 1 has. land
Stage 2	Project BINHI Cash-for-Work: Planting of Fruit Trees/Fruit Tree Farming	5 days	Lingig -San Roque Mandus Hinatuan - Tiwi San Juan Barobo - Bahi Tambis Bayabas - La Paz Lanuza - Zone II Zone III	• Seven (7) sites established • 3,400 fruit trees planted covering 8 hectares of land are utilized • 180 partner beneficiaries participated in community works
Stage 2	Project BINHI Cash-for-Work: Planting of Disaster-Resilient Crops	5 days	Hinatuan - Tiwi San Juan Barobo - Bahi Tambis Bayabas - La Paz	• Five (5) gardening sites established • 5,000 sqm total land area planted • 7,125 hills of crops planted • 120 partner beneficiaries participated in community works
Stage 2	Project BINHI Cash-for-Work: Aquaculture (tilapia/catfish)	5 days	Lingig -San Roque Mandus Hinatuan - Tiwi San Juan Barobo - Tambis Bayabas - La Paz Lanuza - Zone II Zone III	• Nine (9) aquacultures established • 7,200 sqm of land utilized • 22,500 fingerlings dispersed • 450 partner beneficiaries participated in community works

VI. Timetable/Indicative Plan

Below is the indicative program of the activity:

Activity	Person/Section Responsible	Timeline	Lingig	Hinatuan	Barobo	Bayabas	Lanuza
Pre-Implementation Phase							
Organization of Technical Working Group and Issuance of Executive Order	Proponent focal persons /P/MTWGs	January 15, 2025	January 24, 2025				

Identification, Site Validation, Geotagging and Forging of Agreements of Proposed Projects and Activities	Proponent focal persons /P/MTWGs	January 20-February 15, 2025	Jan. 20-Feb. 15, 2025	Jan. 21-Feb. 15, 2025	Jan. 22-Feb. 15, 2025	Jan. 23-Feb. 15, 2025	Jan. 24-Feb. 15, 2025
Preparation, submission and approval of project proposal and breakdown of allocation	Proponent focal persons /P/MTWGs	Jan. 27-February 24, 2025	January 27-February 21, 2025				
Preparation and submission of MOA	Proponent focal persons /P/MTWGs	Jan-Feb 2025	January 27-February 21, 2025				
Administration of FACED	Proponent focal persons /P/MTWGs	March-April 2025	March to April 2025				
Submission of documentary requirements (program of work, master list, geotag pictures of proposed sites and endorsement letter)	Proponent focal persons /P/MTWGs	Jan-Feb 2025	Feb. 28, 2025	Feb. 28, 2025	Feb. 26, 2025	Feb. 26, 2025	Feb. 28, 2025
Coordination for the conduct of CFT and CFW and preparation of logistical support	Proponent focal persons /P/MTWGs	Feb. 14-19, 2025	Feb. 18, 2025	Feb. 19, 2025	Feb. 19, 2025	Feb. 14, 2025	Feb. 14 , 2025
Implementation Phase							
Stage 1: Advancing Climate Change (Cash-for-Training)							
Conduct of CFT	RRP Team, P/MTWGs	Mar- Apr 2025	Mar 3-8, 2025	Mar. 10-15, 2025	Mar. 17-22, 2025	April 10-12, 2025	April 14-16, 2025
Documentation	RRP Team, P/MTWGs	Mar- Apr 2025	Mar 3-8, 2025	Mar. 10-15, 2025	Mar. 17-22, 2025	April 10-12, 2025	April 14-16, 2025
Stage 2: Project Implementation (Cash-for-Work)							
Conduct of project implementation: Phase 1 & 2	Beneficiaries	Mar- Apr 2025	Mar 6-23, 2025	Mar 13 - April 1, 2025	Mar 20-April 6, 2025	April 14-May 3, 2025	Apr. 21-May 7, 2025
Monitoring and Documentation	RRP Team, P/MTWGs	Mar- Apr 2025	Mar 6-23, 2025	Mar 13 - April 1, 2025	Mar 20-April 6, 2025	April 14-May 3, 2025	Apr. 21-May 7, 2025
Stage 3: Sustainability Programming Strategy (Cash-for-Training)							
Conduct of CFT	RRP Team, P/MTWGs	Mar- Apr 2025	Mar 21-24, 2025	Mar 31 – Apr 3, 2025	April 4-7, 2025	May 5-6, 2025	May 9-10, 2025

Documentation	RRP Team, P/MTWGs	Mar- Apr 2025	Mar 21-24, 2025	Mar 31 – Apr 3, 2025	April 4-7, 2025	May 5-6, 2025	May 9-10, 2025
Mode of Payment							
Preparation and submission of post-implementation documents	Beneficiaries and Proponent focal persons /P/MTWGs	Mar- Apr 2025	Mar 24-28, 2025	Apr 4-7, 2025	April 8-11, 2025	May 7-9, 2025	May 13-15, 2025
Distribution of cash assistance	RRP Team, C/MTWGs	Apr-May 2025	Apr 7, 2025	Apr 22, 2025	Apr 29, 2025	May 27, 2025	May 28, 2025
Liquidation	RRP Team, P/MTWGs	May 2025	May 19-23, 2025				
Post-Implementation Phase							
Documentation of Good Practices and Success Stories	RRP Team, C/MTWGs	June – August 2025	Jun 2-13, 2025	Jun 23-27, 2025	July 7-11, 2025	July 21-25, 2025	Aug 11-15, 2025
Post-monitoring/Monitoring of Community Action Plan Implementation and Project Sustainability	RRP Team, C/MTWGs	Sep – Oct 2025	Sep 8, 2025	Sep 15, 2025	Sep 22, 2025	Sep 29, 2025	Oct 6, 2025
Program Implementation Review and Planning Workshop	RRP Team, C/MTWGs	Nov. 2025	November 1-15, 2025				
Coordination, preparation, and planning for next year's implementation	RRP Team, P/MTWGs	Sep-Nov 2025	September 15-Novermber 15, 2025				

VII. Budgetary Requirement

Reflected in the table below are the budgetary requirements and sources for the realization of the Risk Resiliency Program's Project LAWA at BINHI Implementation:

Project Requirement	Particulars	Amount	Counterpart		
			DSWD	P/MLGU	Others
Project LAWA at BINHI	Fruit Trees (Assorted)	1,000,000.00		1,000,000.00	
	Cash for Training and Cash for Work	9,240,000.00	9,240,000.00		
	Seminars, Forums, TWG Meetings, Site Validations and Brgy.	20,000.00		20,000.00	

	Orientations (Travel Cost)				
	Logistics and Transportation (Fuel)	80,000.00		80,000.00	
	Office Supplies (Training Kits) and Tarpaulin Printing	15,000.00		15,000.00	
	Meals, Snacks, Accommodation and Venue Preparation	50,000.00		50,000.00	
	Polo Shirt Full Sublimation	20,000.00		20,000.00	
	Other Miscellaneous	15,000.00		15,000.00	
TOTAL	**PHP**	**10,440,000.00**	**9,240,000.00**	**1,200,000.00**	

VIII. Recommendation

In light of the objectives of the activity to effectively and efficiently implement the Risk Resiliency Program's Project LAWA at BINHI, the undersigned respectfully requests and recommends the approval of this project proposal for the amount of **Nine Million Two Hundred Forty Thousand Pesos (PHP 9,240,000.00)**.

Prepared by:

JOSE GREGG O. BANDOY, MPM
Prov'l. Budget Officer
Date: _____

VILMA A. RONQUILLO, EnP
PPDC
Date: _____

TONTON G. MACAPALA
PLGU Focal
Date: _____

Endorsed by:

ALEXANDER T. PIMENTEL
Provincial Governor
Date:
FOR THE GOVERNOR

ESMERALDO S. RAYMUNDO
ACTING PROVINCIAL ADMINISTRATOR

Reviewed by:

ALICIA T. MARQUISO
(Signature Over Printed Name)
DRRS Head/RRP Focal
Date: _____

Noted by:

ALDIE MAE A. ANDOY
(Signature Over Printed Name)
OIC-Chief, DRMD
Date: _____

Certified as to funding Availability:

TERESA M. BIDAURE
Budget Office Head
Date: _____

Approved by:

MARI-FLOR A. DOLLAGA-LIBANG
Regional Director
Date: _____