Department of Social Welfare and Development
Field Office - Caraga Region

BAGONG PILIPINAS

RISK RESILIENCY PROGRAM THROUGH CASH-FOR-TRAINING AND WORK (RRP-CFTW)
Project LAWA at BINHI

PROJECT PROPOSAL[1]
FY 2025

DSWD CARAGA
Capitol Site, Butuan City
Tel. No. (085) 3425619 local 238
DRMD-RRP-CFW

RECEIVED
Date: 2/28/2025
Time: 9:32 AM
By:

I. Project/Activity Information

a. **Title**	:	Strengthening the Resilience of Vulnerable Communities in the Province of Agusan del Norte through Climate-Resilient Livelihoods, Water Resources Management, and Capacity-Building Activities cum Local Adaptation to Water Access (LAWA) Project and Breaking Insufficiency through Nutritious Harvest for the Impoverished (BINHI)
b. **Duration**	:	January-December 2025
c. **Location**	:	Las Nieves, Buenavista, Jabonga, Santiago and Tubay
d. **Target Beneficiaries**	:	Male: 725 Female: 725 Total: 1450
e. **Classification of Beneficiaries**	:	Poor per NHTS-PR Listahanan 3 - 800 Poor per assessment by LSWDO - 650 TOTAL - 1450
f. **Clientele Category**	:	Elderly/Senior Citizen - 100 Persons with Disabilities (PWD) - 150 Indigenous People (IP) - 100 Solo Parent - 100 Out-of-School Youth - 50 Former Rebels - 20 Person Who Used Drugs (PWUDs) - 20 4Ps - 1000 Farmers - 800 Fisherfolks - 650
g. **Budgetary Requirements (Labor Wage)**	:	**Php 11,165,000.00**
h. **Total Project Cost and Fund Source**	:	DSWD - Php 11,165,000.00 PLGU – Php 2,800,000.00 MLGU - 0.00 Others - 0.00 TOTAL – Php 13,965,000.00

[1] Based on the available resources provided by DSWD

II. Rationale

The Risk Resiliency Program Cash for Work (RRP-CFW) in the Philippines is a government initiative aimed at providing temporary employment opportunities to individuals affected by disasters or emergencies. The program typically targets vulnerable populations, including those displaced by natural calamities such as typhoons, floods, earthquakes, or other similar events.

Under the RRP-CFW, affected individuals are offered short-term employment in various community-based projects aimed at disaster risk reduction, recovery, and rehabilitation efforts. In the Province of Agusan del Norte, RRP-CFW has started its LGU-led implementation in the year 2022 with 10,890 beneficiaries covering 10 selected LGUs of the province implementing various projects related to climate-resilient livelihood projects, Coastal resource protection, Integrated water resource management, and priority climate-resilient infrastructure works. In the second year of implementation year 2023, with the same implementation scheme, 7,873 families from the 8 LGUs of the province benefited from the program of which the implementation focused mainly on projects related to Coastal protection and Integrated water resource management.

For the year 2024, RRP-CFW scaled up integrating cash-for-training to addressing the effects of El Niño nationwide and it aims to answer the priority agenda of the administration which is the Walang Gutom 2027 and the Buong Bansa Laging Handa with 1,641 beneficiaries. The first 2 years of the program implementation, each beneficiary should render a 10-day work while in 2024, each beneficiary will render 20-days of combined 3-day Cash-for-Training and 15-day Cash-for-Work modality comprising the LAWA and BINHI projects. Project LAWA and BINHI aim to ensure food security and water sufficiency, strengthening families and community resilience by enhancing their capabilities in climate and disaster response. In 2025, the province has 1,450 beneficiaries distributed across five municipalities in Agusan del Norte: Buenavista, Jabonga, Santiago, Tubay, and Las Nieves.

The partner-beneficiaries in the program would receive cash wages for their work – 100% of the daily minimum wage of the region based on the approved budget. This doesn't only help them meet immediate financial needs but also provides a sense of empowerment and dignity through meaningful employment. Additionally, the program may offer training and capacity-building opportunities to enhance participants' skills and improve their long-term prospects for livelihood and resilience. The priority target partner-beneficiaries include Indigenous Peoples, farmers, and fisherfolk listed in the *Listahanan* and classified as poor under the NHTS-PR (National Household Targeting System for Poverty Reduction). Non-*Listahanan* individuals may also be considered, provided they are assessed as poor and disadvantaged by the Local Social Welfare and Development Officer.

Overall, the RRP-CFTW plays a crucial role in addressing the immediate needs of disaster-affected populations while also promoting community resilience and sustainable recovery efforts in the Philippines.

III. Legal Bases

RRP-CFTW's project LAWA at BINHI was part of the many programs of the DSWD which helps achieve its primary mandate to develop, implement, and coordinate social protection and poverty reduction solutions for and with the poor, vulnerable and disadvantaged. Below are the legal bases for the RRP-CFTW implementation:

Frameworks and National Legislations

a. **Sustainable Development Goals** (No. 1: No Poverty - "End poverty in all its forms everywhere"; No. 2: Zero Hunger - "End hunger, achieve food security and improved nutrition and promote sustainable agriculture"; No. 13: Climate Action - "Take urgent action to combat climate change and its impacts"; and No. 17: Partnerships for the Goals - "Strengthen the means of implementation and revitalize the global partnership for sustainable development");
b. **Philippine Development Plan 2023-2030** (Chapter 15: "Accelerate Climate Action and Strengthen Disaster Resilience" - enhance the adaptive capacity of communities and ecosystems that are most vulnerable to natural hazards and climate change. This will be supported by an improved knowledge and data ecosystem, and good governance.);
c. **National Climate Change Action Plan 2023-2028** which prioritizes food security, water sufficiency, ecological and environmental stability, human security, climate-smart industries and services, sustainable energy, and knowledge and capacity development as the strategic direction for 2011 to 2028;
d. **Republic Act No. 10121** *(The Philippine Disaster Risk Reduction Management Act of 2010)* institutionalized the National Disaster Risk Reduction Management Plan that sets out goals and objectives to focus on reduction and management of disaster risks;
e. **Republic Act No. 9729** *(Climate Change Act of 2009)* institutionalized the National Framework Strategy on climate change setting the goal to build an adaptive and resilient communities and natural ecosystems;

Executive Legislations

a. **Executive Order No. 24, Series of 2017** *(Reorganizing The Cabinet Clusters System by Integrating Good Governance and Anti-Corruption in The Policy Frameworks of All Clusters and Creating the Infrastructure Cluster and Participatory Governance Cluster)* integrated policies and programs on climate and disaster risk management and sustainable development through effective service delivery;
b. **General Appropriations Act (GAA)** provides for budgetary support to PPAs of government agencies for a specific year;
c. **Commission on Audit Circular No. 94-013, series of 1994** *(Rules and Regulations in the Grant, Utilization and Liquidation of funds transferred to Implementing Agencies)*; *and*
d. **Risk Resiliency Program Operations Manual, and Monitoring, Evaluation, and Reporting (MER) Framework.**

DSWD Issuances

a. **DSWD Administrative Order No. 11, series of 2022** *(Adopting the DSWD Refreshed Strategy 2028)* considered the Disaster Management Roadmap in addition to the core processes of the Department aiming to enhance the DSWD response capacities towards improved disaster response capabilities. Essentially, this roadmap contributes to the

Department's strategic growing focus on the direct administration of disaster management programs and services;

b. **DSWD Memorandum Circular No. 04 series of 2021**, or the "Enhanced Guidelines on the Implementation of the Cash and Food-For-Work, Training, and Caring for Disaster Risk Reduction and Management";
c. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 21 September 2023; and,
d. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 19 January 2024.

LGU Issuances

a. **Sangguniang Resolution No. R-085-2025** Authorizing the Provincial Governor, Hon. Angelica Rosedell M. Amante to sign the Memorandum of Agreement by and between the Department of Social Welfare and Development, Field Office Caraga and the Provincial Government of Agusan del Norte for the implementation of the Risk Resiliency Program thru Cash for Training and Work Project LAWA at BINHI CY 2025.
b. **Memorandum of Agreement** signed by and between the Provincial Government of Agusan del Norte (PGAN) and the Department of Social Welfare and Development.
c. **Executive Order No. 7** Series of 2025 an Order Reorganizing the Technical Working Group for the Risk Resiliency Program thru Cash for Training and Work Project LAWA at BINHI implementation for CY 2025 in Agusan del Norte.

IV. Objectives

a. Increased adaptive capacities of communities through resilient and sustainable livelihoods and food stability
    i. Improved access of vulnerable HHs to food security and viable livelihoods linked to the markets
b. Ensured adequate supply of safe water and protection of natural resources (with focus on the coastal, upland, and peri-urban landscapes)
    i. Enhanced protection and rehabilitation of coastal/upland ecosystems

V. Description and Expected Outputs

Stage/ Phase	Major Activities	Estimated No. of days to complete work	Proposed Project Sites (Barangay)	Baseline Indicators

Stage 1	Cash-for-Training: Advancing Climate Action	3 days	<u>Jabonga</u> 1. Bangonay 2. Colorado 3. Libas <u>Buenavista</u> 1. Guinabsan 2. Malpoc 3. Sangay 4. Macalang <u>Las Nieves</u> 1. Marcos Calo 2. Rosario <u>Tubay</u> 1. Tinigbasan 2. Doña Telesfora (So. Kamingawan) 3. Sta. Ana 4. Tagmamarkay <u>Santiago</u> 1. Poblacion 1 (So. Matingue) 2. Jagupit	• 15 trainings conducted in the 15 barangays of the five (5) recipient municipalities of the Province of Agusan del Norte. • 1450 beneficiaries trained on disaster preparedness, food security and water resource management trainings.
Stage 3	Cash-for-Work: Sustainability Programming Strategy (CFT)	2 days	<u>Jabonga</u> 1. Bangonay 2. Colorado 3. Libas <u>Buenavista</u> 1. Guinabsan 2. Malpoc 3. Sangay 4. Macalang <u>Las Nieves</u> 1. Marcos Calo 2. Rosario <u>Tubay</u> 1. Tinigbasan 2. Doña Telesfora (So. Kamingawan) 3. Sta. Ana 4. Tagmamarkay <u>Santiago</u> 1. Poblacion 1 (So. Matingue) 2. Jagupit	• 15 Sustainability Programming Strategy Training conducted in the 15 barangays of the five (5) recipient municipalities of the Province of Agusan del Norte. • 1450 individuals trained on Sustainability Programming Strategy • 15 community action plans crafted

Stage 2	Project LAWA Cash-for-Work: Construction/ Rehabilitation of Small Farm Reservoir (SFR) and Project BINHI Cash-for-Work: Aquaculture (tilapia/catfish)	15 days	<u>Buenavista</u> 1. Malpoc <u>Santiago</u> 1. Poblacion I (So. Matingue) <u>Tubay</u> 1. Tinigbasan	• 4 SFRs and aquaculture established • 879 sqm of area utilized • 1543.50 cu.m estimated capacity of water system • 4,395 fingerlings dispersed • 120 individuals participated in LAWA and BINHI community works
Stage 2	Project LAWA Cash-for-Work: Construction/ Repair/ Rehabilitation of Water System	15 days	<u>Las Nieves</u> 1. Marcos Calo 2. Rosario <u>Buenavista</u> 1. Guinabsan 2. Sangay 3. Macalang <u>Jabonga</u> 1. Bangonay 2. Colorado 3. Libas <u>Santiago</u> 1. Jagupit <u>Tubay</u> 1. Doña Telesfora 2. Tagmamarkay	• 16 units of water system established/constructed/repaired • 486 cu.m estimated capacity of water system • 545 individuals participated in LAWA community works

Stage 2	Project BINHI Cash-for-Work: Communal Vegetable Gardening	15 days	Jabonga 1. Bangonay 2. Libas Buenavista 1. Malpoc 2. Sangay 3. Macalang Las Nieves 1. Rosario Tubay 1. Tinigbasan 2. Doña Telesfora (So. Kamingawan) Santiago 1. Jagupit	• 10 gardening sites established • 20,450 sqm area of land utilized • 57,450 vegetables seedlings planted • 320 individuals participated in Communal Vegetable Gardening
Stage 2	Project BINHI Cash-for-Work: School-Based Community Garden	15 days	Jabonga 1. Colorado Buenavista 1. Guinabsan 2. Sangay Tubay 1. Tinigbasan 2. Doña Telesfora (So. Kamingawan) 3. Sta. Ana 4. Tagmamarkay	• 7 gardening sites established • 14,700 sqm area of land utilized • 49,775 vegetables seedlings planted • 260 individuals participated in Communal Vegetable Gardening
Stage 2	Project BINHI Cash-for-Work: Planting of Fruit Trees/Fruit Tree Farming	15 days	Las Nieves 1. Marcos Calo 2. Rosario Jabonga 1. Libas Santiago 1. Poblacion 1 (So. Matingue) Tubay 1. Tinigbasan 2. Doña Telesfora 3. Sta. Ana	• 8 tree planting sites established • 145,300 sqm of land utilized for tree planting activities • 3,985 fruit bearing trees planted • 176 individuals participated in Tree Planting Activities

VI. Timetable/Indicative Plan

Below is the indicative program of the activity:

Activity	Person/Section Responsible	JAN-FEB 2025	MAR-APR 2025	MAY-JUN 2025	JUL-AUG 2025	SEP-OCT 2025	NOV-DEC 2025
Pre-Implementation Phase							
Organization of Technical Working Group and Issuance of Executive Order	Proponent focal persons /P/MTWGs						
Identification, Site Validation, Geotagging and Forging of Agreements of Proposed Projects and Activities	Proponent focal persons /P/MTWGs						
Preparation, submission and approval of project proposal and breakdown of allocation	Proponent focal persons /P/MTWGs						
Preparation and submission of MOA	Proponent focal persons /P/MTWGs						
Administration of FACED	Proponent focal persons /P/MTWGs						
Submission of documentary requirements (program of work, masterlist, geotag pictures of proposed sites and endorsement letter)	Proponent focal persons /P/MTWGs						
Coordination for the conduct of CFT and CFW and preparation of logistical support	Proponent focal persons /P/MTWGs						
Implementation Phase							
Stage 1: Advancing Climate Change (Cash-for-Training)							
Conduct of CFT	RRP Team, P/MTWGs						
Documentation	RRP Team, P/MTWGs						
Stage 2: Project Implementation (Cash-for-Work)							
Conduct of project implementation: Phase 1	Beneficiaries						
Conduct of project implementation: Phase 2	Beneficiaries						
Monitoring and Documentation	RRP Team, P/MTWGs						
Stage 3: Sustainability Programming Strategy (Cash-for-Training)							
Conduct of CFT	RRP Team, P/MTWGs						
Documentation	RRP Team, P/MTWGs						

Mode of Payment							
Preparation and submission of post-implementation documents	Beneficiaries and Proponent focal persons /P/MTWGs						
Distribution of cash assistance	RRP Team, C/MTWGs						
Liquidation							
Post-Implementation Phase							
Documentation of Good Practices and Success Stories	RRP Team, C/MTWGs						
Post-monitoring/Monitoring of Community Action Plan Implementation and Project Sustainability	RRP Team, C/MTWGs						
Program Implementation Review and Planning Workshop	RRP Team, C/MTWGs						
Coordination, preparation, and planning for next year's implementation							

VII. Budgetary Requirement

Reflected in the table below are the budgetary requirements and sources for the realization of the Risk Resiliency Program's Project LAWA at BINHI Implementation:

Project Requirement	Particulars	Amount	Counterpart		
			DSWD	P/MLGU	Others
CFTW Grant	1450 beneficiaries x 385 RMW x 20 days	11,165,000.00	11,165,000.00		
Conduct of CFT	Training kits for CFT Beneficiaries	300,000.00		300,000.00	
Conduct of CFT	Meals and Snacks, Venue and other Logistics	1,000,000.00		1,000,000.00	
Planting Materials	Fruit Bearing Trees, Vegetable Seedlings	1,000,000.00		1,000,000.00	
Construction Materials	Pipelines, Rebars, Cement	500,000.00		500,000.00	
TOTAL		**13,965,000.00**	**11,165,000.00**	**2,800,000.00**	

VIII. Recommendation

In light of the objectives of the activity to effectively and efficiently implement the Risk Resiliency Program's Project LAWA at BINHI, the undersigned respectfully requests and recommends the approval of the necessary budgetary requirement from DSWD amounting to **ELEVEN MILLION ONE HUNDRED SIXTY-FIVE THOUSAND PESOS (PHP11,165,000.00)** with PLGU counterpart of TWO MILLION EIGHT HUNDRED THOUSAND PESOS (PHP 2,800,000.00). Hence this project proposal has a total of THIRTEEN MILLION NINE HUNDRED SIXTY-FIVE THOUSAND PESOS (PHP 13,965,000.00).

Prepared by:

RUBY R. FURIA
Prov'l. Budget Officer
Date: _____

TOMAS O. TENER JR., EnP
PPDO
Date: _____

HANNAH RUTH N. BALUARTE
LDRRMO II/PLGU Focal
Date: _____

Endorsed by:

MA. ANGELICA ROSEDELL M. AMANTE
Provincial Governor
Date: _____

Reviewed by:

ALICIA T. MARQUISO
DRRS Head/RRP Focal
Date: _____

Noted by:

ALDIE MAE A. ANDOY
OIC-Chief, DRMD
Date: _____

Certified as to funding Availability:

TERESA M. BIDAURE
Budget Office Head
Date: _____

Approved by:

MARI-FLOR A. DOLLAGA-LIBANG
Regional Director
Date: _____