Department of Social Welfare and Development
Field Office - Caraga Region

BAGONG PILIPINAS

RISK RESILIENCY PROGRAM THROUGH CASH-FOR-TRAINING AND WORK (RRP-CFTW)

Project LAWA at BINHI

PROJECT PROPOSAL
FY 2025

BUDGET SECTION
RECEIVED
DATE: 3/16
TIME: 10:30
BY:

I. Project/Activity Information

a.	**Title**	:	Strengthening the Resilience of Vulnerable Communities of the Province of Dinagat Islands through Water Resources Management, Climate-Resilient Livelihoods and Capacity-Building Activities
b.	**Duration**	:	January to December 2025
c.	**Location**	:	5 MLGUs in the province (Basilisa, Cagdianao, Dinagat, Libjo, and Tubajon)
d.	**Target Beneficiaries**	:	Male: 357 Female: 543 Total : **900**
e.	**Classification of Beneficiaries**	:	Poor per NHTS-PR Listahanan 3 : 249 Poor per assessment by LSWDO : 651 TOTAL : 900
f.	**Clientele Category**	:	Elderly/Senior Citizen : 252 Persons with Disabilities (PWD) : 25 Indigenous People (IP) : 0 Solo Parent : 21 Out-of-School Youth : 5 Former Rebels : 0 Person Who Used Drugs (PWUDs) : 0 4Ps : 112 Farmers : 333 Fisherfolks : 62 LGBTQIA+ : 2
g.	**Budgetary Requirements (Labor Wage)**	:	PHP 6,930,000.00
h.	**Total Project Cost and Fund Source**	:	DSWD : PHP6,930,000.00 PLGU: PHP346,500.00 MLGU: PHP475,438.00 BLGU: PHP80,000.00 TOTAL : **PHP7,831,938.00**

II. Rationale

The Province of Dinagat Islands is one of the five provinces of Caraga Region 13. It consists of seven municipalities and 100 barangays. It has a total land area of 82,205 hectares. The land classifications of the Province are timberland, and alienable and disposable (A&D) lands. Its agricultural area is 33,516.91 hectares with agricultural activities, which is about 42% of the total land area of the province.

The topography of the Province is characterized by various land forms of upland interior areas ranging from rolling to undulating plains, hills and mountains. The province has a Type II Climate, with no pronounced dry season. Two significant bodies of water that traverse inland of the Province are the Gaas Inlet and the Malinao Inlet. These two bodies of water are important habitat and breeding grounds of marine life, such as marine fishes and crustaceans. Mangrove forests are also found in these water bodies.

The 2020 Census of Population conducted by the Philippine Statistics Authority (PSA) recorded a total provincial population of 128,117. The annual population growth rate (APGR) of the Province is very low at 0.16% based on the 2015-2020 censuses. The population density is averaged at 15.58 persons per hectare. The poverty incidence of the Province, as of 2021 is 26.1% among families and 33.3% among population.

In order to safeguard species and ecosystems which are vital to maintaining the ecological integrity of the island and for survival of Dinagatnons, Climate Risk Vulnerability Assessment (CRVA) was utilize as an additional tool to add more value to the proposed intervention as it provides relevant data for investment planning.

The CRVA integration would facilitate the refinement of the climate change lens which can be used to address food insecurity and water scarcity exacerbated by climate change and disasters. Such results put importance on the adaptive capacity of the communities toward hazards, as well as the crops' susceptibility to rainfall and changes in temperature.

Pursuant to DSWD Administrative Order No. 11, series of 2022 and DSWD Memorandum Circular No. 04 series of 2021 and Guidance Memorandum dated 17 January 2024 on the agency's climate change mitigation and adaptation program, the Project LAWA (Local Adaptation to Water Access) and BINHI (Breaking Insufficiency through Nutritious Harvest for the Impoverished) has been recognized for its vital role in generating additional income. Project LAWA and BINHI is a cash-for-training and -work program of the DSWD that aims to strengthen the adaptive capacities of poor, vulnerable, and disadvantaged families and communities to manage socio-environmental and disaster-related risks.

The Province of Dinagat Islands is anticipating that the Project LAWA and BINHI will maintain agricultural productivity during dry periods and manage excess water during periods of heavy rainfall associated with La Niña. Thus, it contributes to building a more resilient and prepared Dinagatnons to deal with the impacts of climate change and disasters.

III. Legal Bases

RRP-CFTW's project LAWA at BINHI was part of the many programs of the DSWD which helps achieve its primary mandate to develop, implement, and coordinate social protection and poverty reduction solutions for and with the poor, vulnerable and disadvantaged. Below are the legal bases for the RRP-CFTW implementation:

Frameworks and National Legislations

a. **Sustainable Development Goals** (No. 1: No Poverty - "End poverty in all its forms everywhere"; No. 2: Zero Hunger - "End hunger, achieve food security and improved nutrition and promote sustainable agriculture"; No. 13: Climate Action - "Take urgent action to combat climate change and its impacts"; and No. 17: Partnerships for the Goals - "Strengthen the means of implementation and revitalize the global partnership for sustainable development");
b. **Philippine Development Plan 2023-2030** (Chapter 15: "Accelerate Climate Action and Strengthen Disaster Resilience" - enhance the adaptive capacity of communities and ecosystems that are most vulnerable to natural hazards and climate change. This will be supported by an improved knowledge and data ecosystem, and good governance.);
c. **National Climate Change Action Plan 2023-2028** which prioritizes food security, water sufficiency, ecological and environmental stability, human security, climate-smart industries and services, sustainable energy, and knowledge and capacity development as the strategic direction for 2011 to 2028;
d. **Republic Act No. 10121** *(The Philippine Disaster Risk Reduction Management Act of 2010)* institutionalized the National Disaster Risk Reduction Management Plan that sets out goals and objectives to focus on reduction and management of disaster risks;
e. **Republic Act No. 9729** *(Climate Change Act of 2009)* institutionalized the National Framework Strategy on climate change setting the goal to build an adaptive and resilient communities and natural ecosystems;
f. **Caraga Regional Development Plan 2023-2028** (Chapter 16: "Accelerate Climate Action and Strengthen Disaster Resilience" - Outcome 1: Socioeconomic resilience to climate and disaster risks increased. The Region, through the Caraga RDRRMC led by the Office of Civil Defense (OCD), DILG, Department of Social Welfare and Development (DSWD), and LGUs shall bolster local disaster resilience through the provision of disaster preparedness, mitigation, and response programs. These programs shall target micro, small, and medium enterprises (MSMEs), agriculture, and vulnerable sectors to reduce their vulnerability to disaster risks and shocks.

Executive Legislations

a. **Executive Order No. 24, Series of 2017** *(Reorganizing The Cabinet Clusters System by Integrating Good Governance and Anti-Corruption in The Policy Frameworks of All Clusters and Creating the Infrastructure Cluster and Participatory Governance Cluster)* integrated policies and programs on climate and disaster risk management and sustainable development through effective service delivery;
b. **General Appropriations Act (GAA)** provides for budgetary support to PPAs of government agencies for a specific year;
c. **Commission on Audit Circular No. 94-013, series of 1994** *(Rules and Regulations in the Grant, Utilization and Liquidation of funds transferred to Implementing Agencies)*; *and*
d. **Risk Resiliency Program Operations Manual, and Monitoring, Evaluation, and Reporting (MER) Framework.**

DSWD Issuances

a. **DSWD Administrative Order No. 11, series of 2022** *(Adopting the DSWD Refreshed Strategy 2028)* considered the Disaster Management Roadmap in addition to the core processes of the Department aiming to enhance the DSWD response capacities towards improved disaster response capabilities. Essentially, this roadmap contributes to the Department's strategic growing focus on the direct administration of disaster management programs and services;
b. **DSWD Memorandum Circular No. 04 series of 2021**, or the "Enhanced Guidelines on the Implementation of the Cash and Food-For-Work, Training, and Caring for Disaster Risk Reduction and Management";
c. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 21 September 2023; and,
d. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 19 January 2024.

LGU Issuances

Indicate here LGU issuances supporting RRP-CFTW Project LAWA at BINHI collaboration with DSWD (e.g. binding agreements, executive orders, ordinances, and resolutions)

- **Executive Order No.01-04 S. 2025** an Order Reconstituting the Provincial Technical Working Group (PTWG) for the Implementation of Risk Resiliency Program- Cash for Work/Training (RRP-CFW/T) in the Province of Dinagat Islands;
- **Sangguniang Panlalawigan Resolution No. 25-1422 S. 2025** a resolution authorizing the Provincial Governor Nilo P. Demerey, Jr. MPM to enter into Memorandum of Agreement with the Department of Social Welfare and Development for the implementation of RRP-CFTW Project LAWA at BINHI project in the province of Dinagat Islands.

IV. Objectives

The program aims to:

1. Provide proactive intervention and sustainable solutions designed to address food insecurity and water scarcity exacerbated by climate change and disasters;
2. Address social protection issues while strengthening community and family resilience, adaptive capacity, and response capabilities of poor, vulnerable, and marginalized especially the indigenous people, person with disabilities, farmers, fisherfolks, and women, from the impacts of climate-related hazards and disaster risks aligned with the priority agenda of the administration - Walang Gutom 2027 and the Buong Bansa Handa;
3. Ensure Food Security and Water Sufficiency to combat hunger and economic vulnerability through Cash-For-Training and Work; and,
4. Strengthen partnerships with LGUs, communities, and other stakeholders through effective coordination, collaboration, cooperation, and project sustainability.

V. Description and Expected Outputs

Project LAWA at BINHI (Local Adaptation to Water Access and Breaking Insufficiency through Nutritious Harvest for the Impoverished) is a flagship project under the Risk Resiliency Program through Cash-for-Training and Work (RRP-CFTW). The project will cover five municipalities in the province of Dinagat Islands, including Basilisa, Cagdianao, Dinagat, Libjo,and Tubajon, for a total of eight recipient barangays. There will be 900 beneficiaries of the project which will undergo through three (3) Stages/Phases: Stage 1: Cash-for-Training: Advancing Climate Action, Stage 2: Project LAWA Cash for Work: Construction of Small Farm Reservoir (SFR), and Diversification of Water Supply; and Project BINHI Cash-for-Work: Communal Vegetable Gardening, and Aquaculture/Tilapia Farming; and Stage 3: Cash-for-Training: Sustainability Project Strategy. Beneficiaries will receive technical expertise on the aforementioned projects during the cash-for-training program, allowing them to successfully implement and sustain the practices in order to achieve long-term benefits. In addition, the Local Government Units will provide the agricultural inputs intended for the projects. For more information on the project details, please see the table on the next page.

Stage/ Phase	Major Activities	Estimated Number of days to complete work	Proposed Project Sites (Barangay)	Baseline Indicators
Stage 1	Cash-for-Training: Advancing Climate Action	3 days	LGU Basilisa *-New Nazareth* *-Ritaglenda* LGU Cagdianao *-Cabungaan* *-Laguna* LGU Dinagat *-Justiniana Edera* *-New Mabuhay* LGU Libjo *-Llamera* LGU Tubajon *-Diaz*	• 8 trainings conducted • 900 individuals trained
Stage 3	Cash-for-Work: Sustainability Programming Strategy (CFT)	2 days		• 8 trainings conducted 900 individuals trained • 8 community action plans crafted
Stage 2	Project LAWA Cash-for-Work: Construction of Small Farm Reservoir (SFR)	15 days	*-New Nazareth, Basilisa* *-Cabungaan, Cagdianao* *-Llamera, Libjo* *-Diaz, Tubajon*	• 4 units/sites of small farm reservoir established • 820 sqm area of land utilized • 984 cubic meter water capacity • 190 individuals participated in community works
Stage 2	Project LAWA Cash-for-Work: Diversification of Water System	15 days	*-Ritaglenda, Basilisa* *-Laguna, Cagdianao* *-Justiniana Edera &* *-New Mabuhay, Dinagat*	• 8 units established • 1,660 meters water system diversified • 170 individuals participated in community works
Stage 2	Project BINHI Cash-for-Work: Rehabilitation of Fishpond/ Aquaculture (Tilapia)	15 days	*-Justiniana Edera, Dinagat* *-Llamera, Libjo*	• 2 units aquaculture established • 400 sqm area of land utilized • 7,000 fingerlings dispersed • 60 individuals participated in community works
Stage 2	Project BINHI Cash-for-Work: Communal Vegetable Gardening	15 days	*-New Nazareth &* *-Ritaglenda, Basilisa* *-Cabungaan&*	• 11 sites of communal vegetable garden established

			-Laguna, Cagdianao *-Justiniana Edera &* *-New Mabuhay, Dinagat* *-Llamera, Libjo* *-Diaz, Tubajon*	• 30,500 sqm total area of land utilized • 60,500 hills of assorted vegetables planted • 480 individuals participated in community works

VI. Timetable/Indicative Plan

Below is the indicative program of the activity:

Activity	Person/Section Responsible	JAN-FEB 2025	MAR-APR 2025	MAY-JUN 2025	JUL-AUG 2025	SEP-OCT 2025	NOV-DEC 2025
Pre-Implementation Phase							
Organization of Technical Working Group and Issuance of Executive Order	Proponent focal persons /P/MTWGs						
Identification, Site Validation, Geotagging and Forging of Agreements of Proposed Projects and Activities	Proponent focal persons /P/MTWGs						
Preparation, submission and approval of project proposal and breakdown of allocation	Proponent focal persons /P/MTWGs						
Preparation and submission of MOA	Proponent focal persons /P/MTWGs						
Administration of FACED	Proponent focal persons /P/MTWGs						
Submission of documentary requirements (program of work, masterlist, geotag pictures of proposed sites and endorsement letter)	Proponent focal persons /P/MTWGs						
Coordination for the conduct of CFT and CFW and preparation of logistical support	Proponent focal persons /P/MTWGs						
Implementation Phase							
Stage 1: Advancing Climate Change (Cash-for-Training)							
Conduct of CFT	RRP Team, P/MTWGs						
Documentation	RRP Team, P/MTWGs						
Stage 2: Project Implementation (Cash-for-Work)							
Conduct of project implementation: Phase 1	Beneficiaries						
Conduct of project implementation: Phase 2	Beneficiaries						

Conduct of project implementation: Phase 2	Beneficiaries						
Monitoring and Documentation	RRP Team, P/MTWGs						
Stage 3: Sustainability Programming Strategy (Cash-for-Training)							
Conduct of CFT	RRP Team, P/MTWGs						
Documentation	RRP Team, P/MTWGs						
Mode of Payment							
Preparation and submission of post-implementation documents	Beneficiaries and Proponent focal persons /P/MTWGs						
Distribution of cash assistance	RRP Team, C/MTWGs						
Liquidation							
Post-Implementation Phase							
Documentation of Good Practices and Success Stories	RRP Team, C/MTWGs						
Post-monitoring/Monitoring of Community Action Plan Implementation and Project Sustainability	RRP Team, C/MTWGs						
Program Implementation Review and Planning Workshop	RRP Team, C/MTWGs						
Coordination, preparation, and planning for next year's implementation							

VII. Budgetary Requirement

Reflected in the table below are the budgetary requirements and sources for the realization of the Risk Resiliency Program's Project LAWA at BINHI Implementation:

Project Requirement	Particulars	Amount (in pesos)	Counterpart		
			DSWD	PLGU	M/BLGUs
Materials and other operational costs/mobilization expense for the project implementation	Logistical Support	586,500.00	-	346,500.00	240,000.00
	Office Supplies & expenses				
	Training Expenses				
	Farm inputs and other materials	315,438.00	-	-	315,438.00
Labor Cost Wages	900 beneficiaries at 385.00 RMW for 20 days	6,930,000.00	6,930,000.00	-	-
TOTAL		**7,831,938.00**	**6,930,000.00**	**346,500.00**	**555,438.00**

VIII. Recommendation

In light of the objectives of the activity to effectively and efficiently implement the Risk Resiliency Program's Project LAWA at BINHI, the undersigned respectfully requests and recommends the approval of this project proposal for the amount of **SIX MILLION NINE HUNDRED AND THIRTY THOUSAND PESOS (PHP6,930,000.00)** with PLGU counterpart of THREE HUNDRED FORTY-SIX THOUSAND FIVE HUNDRED PESOS (PHP346,500.00) and M/BLGU counterpart of FIVE HUNDRED FIFTY-FIVE THOUSAND FOUR HUNDRED THIRTY-EIGHT PESOS (PHP555,438.00). Hence, this project proposal has a total of SEVEN MILLION EIGHT HUNDRED THIRTY-ONE THOUSAND NINE HUNDRED THIRTY-EIGHT PESOS (PHP7,831,938.00).

Prepared by:

SHYLOU GRACE O. MARCOS
Prov'l. Budget Officer
Date: _____

JORGE C. DALIGDIG,LPT,EnP
PPDC
Date: _____

LUCIA V. GALABO, MPA
PLGU Focal
Date: _____

Endorsed by:

NILO P. DEMEREY, JR., MPM
Provincial Governor
Date: _____

Reviewed by:

ALICIA T. MARQUISO
(Signature Over Printed Name)
DRRS Head/RRP Focal
Date: _____

Noted by:

ALDIE MAE A. ANDOY
(Signature Over Printed Name)
OIC-Chief, DRMD
Date: _____

Certified as to funding Availability:

TERESA M. BIDAURE
Budget Office Head
Date: _____

Approved by:

MARI-FLOR A. DOLLAGA-LIBANG
Regional Director
Date: _____