RISK RESILIENCY PROGRAM THROUGH CASH-FOR-TRAINING AND WORK (RRP-CFTW)
Project LAWA at BINHI

PROJECT PROPOSAL[1]
FY 2025

I. Project/Activity Information

a. **Title**	:	Risk Resiliency Program towards Livelihood Generation, Water Sufficiency, and Food Security in La Niña and El Niño vulnerable and disaster-prone areas of Surigao del Norte.
b. **Duration**	:	Del Carmen: May 23, 2025 Gigaquit: May 2, 2025 Mainit: May 7, 2025 Malimono: May 30, 2025 Tagana-an: May 6, 2025
c. **Location**	:	Surigao del Norte municipalities: *Del Carmen*, *Gigaquit, Mainit, Malimono, Taganaan*
d. **Target Beneficiaries**	:	Male: 628 Female: 922 Total: 1,550
e. **Classification of Beneficiaries**	:	Poor per NHTS-PR Listahanan 3 - 798 Poor per assessment by LSWDO - 752 TOTAL – 1,550
f. **Clientele Category**	:	Elderly/Senior Citizen – 398 Persons with Disabilities (PWD) - 73 Indigenous People (IP) - 55 Pregnant Women - 4 Out-of-School Youth – 26, Former Rebels - 0 Person Who Used Drugs (PWUDs) - 1 4Ps – 322, Farmers - 650 Fisherfolks - 83, LGBTQIA+ - 1
g. **Budgetary Requirements (Labor Wage)**	:	11,935,000.00
h. **Total Project Cost and Fund Source**	:	DSWD - 11,935,000.00 PLGU - 600,000.00 MLGUs - 1,622,967.91 BLGU/ Beneficiaries - 1,910,599.91 TOTAL **16,068,567.82**

[1] Based on the available resources provided by DSWD

II. Rationale

Surigao del Norte is located in the Northeastern part of Mindanao and is one of the vulnerable areas in the country when it comes to the impacts of climate change given its geographic location, topography, its growing population, among others. It has already experienced noticeable adverse effects of climate change and extreme climatological events in recent years, the most notable of which is the devastation caused by the super typhoon Odette in December of 2021. The climate-related risks in the province are brought by flooding, rain-induced landslides, storm surge, and sea level rise, among others. Disasters and hazards are causing risks to the lives, properties, and ecological systems affecting the sources of livelihood of the people and even their capacity to provide for their basic needs including food and water.

The province of Surigao del Norte has adapted disaster risk reduction and management, and climate change adaptation and mitigation, in its identification and implementation of strategies that will help facilitate social protection, economic development, and environmental conservation. Further, the Provincial Government's priorities have been aligned with the National Climate Change Action Plan's priorities which include: human security, food security and water sufficiency, environmental–ecological stability, climate-smart industries and services, sustainable energy, and knowledge and capacity development.

Based on the 2023 full-year report of the Philippine Statistics Authority, Surigao del Norte has already recorded a tremendous decrease in its poverty incidence rate among families. From 21.2% in 2021, Surigao del Norte successfully reduced the poverty incidence rate to 6.8% in 2023, the lowest in the Mindanao regions. Nevertheless, despite this fruit of the convergence of efforts and resources of the National Government, Local Government Units, Non-Government Organizations, and the stakeholders, poverty persists as one of the socio-economic challenges in the province, making many communities remain economically vulnerable, thus necessitating additional livelihood support mechanisms. For many years, the province has been a beneficiary and partner implementer of programs of the National Government providing temporary employment to its qualified beneficiaries, and this include the Risk Resiliency Program through Cash-for-Work and Cash-for-Training (RRP-CFTW) of the Department of Social Welfare and Development (DSWD).

The implementation of the province-led RRP started in 2022, and in 2024, the DSWD Central Office started identifying the RRP's LGU-beneficiaries for its recipient provinces. According to the Supplemental Guidance No.2 FY 2024 of DSWD, the basis of the selection of the project beneficiaries are the following:

1. El Niño affected provinces based on the DOST-PAGASA Climate Outlook as of December 3, 2023.
2. Top 5 LGUs with high poverty incidence based on the Listahanan 3. The selected LGUs are based on the highest percentage of Listahan-poor over total population.

For 2025, the RRP-CFTW target areas are as follows:

1. Priority areas exposed to the effects of El Niño and La Niña based on the Climate Outlook of DOST-PAGASA with the highest number of poor families based on Listahanan 3;
2. Provinces and selected Local Government Units (LGUs) implementing RRP-CFTW;

3. Assessment and recommendations from the local cluster or TWG of the PLGU may be considered by DSWD FO CARAGA to ensure that the priority target areas are aligned with their Climate Change Mitigation and Adaptation programs; and,
4. Inclusion of sectoral targets and areas as per directives of the DSWD Secretary.

For Surigao del Norte, the municipalities that have started with the implementation of Project LAWA and BINHI in 2024, and are to take the second round of its implementation this year, 2025, are the municipalities of Gigaquit, Taganaan, Mainit, Malimono, and Del Carmen.

This project proposal for the year 2025 still focuses on the implementation of the Risk Resiliency Program's Project LAWA and Project BINHI, to be implemented through the cash-for-work and cash-for-training modalities. Project LAWA (Local Adaptation to Water Access) and Project BINHI (Breaking Insufficiency through Nutritious Harvest for the Impoverished), cover the proactive interventions to combat hunger, alleviate poverty, and decrease the economic vulnerability of the communities by addressing food insecurity and water scarcity exacerbated by climate change and disasters. The Project LAWA and Project BINHI will support the diversification of water supply systems to help promote the implementation of good and sustainable agricultural practices in the vulnerable areas of the province.

For the province of Surigao del Norte, the identified projects and activities for this year's implementation are the Installation of Shallow Tube Well, Construction of Water Reservoir, and Diversification of Water Supply systems for Project LAWA, and the establishment of School- Based Vegetable Gardens, Communal Vegetable Gardens, Concoction Making, Organic fertilizer production through Composting Facilities for Biodegradable Wastes (CFBW) and Small-Scale Composting Facilities (SSCF), and the Nursery Establishment for the Project BINHI. In order to ensure the availability of water to support the growth and productivity of the BINHI projects, the LAWA identified projects will be established within the identified BINHI project areas.

The identification of the interventions under this proposal has undergone series of consultations with the municipal Local Government Units, and also with the identified barangay LGUs to identify what projects are needed by the stakeholders, applicable in their selected sites, and possible given the financial and technical resources of the barangays, municipal LGUs, and the Provincial Government.

Our Project LAWA interventions will help improve water access in the marginalized communities and the BINHI projects will help enhance community-based nutrition programs, support the National Food Security Plan, reinforce the Gulayan sa Paaralan Program of DepEd as well as the HAPAG (Halina't Magtanim ng Prutas at Gulay) Program of the DILG, promoting sustainable food production. Such proposed projects are indeed in support of the National Government's priorities, including that of the DSWD's policies, aligned with the country's goals on water security, food security, nutrition, resiliency, and poverty reduction.

The province's 1,550 beneficiaries of the proposed projects herein are selected based on the eligibility criteria of the DSWD, coming from poor families identified based on the DSWD Household Targeting System for Poverty Reduction (NHTS-PR) or Listahanan or the assessment and validation of the Local Social Welfare and Development Office (LSWDO), with a member belonging to the farmers and fisher folks. The inclusivity of the vulnerable sectors such as persons with disabilities (PWD), Indigenous People (IP), women, youth, solo parents, senior citizens, LGBTQ+, and other vulnerable groups was also emphasized and observed in the selection of beneficiaries.

The RRP supports the enhancement of the capacities of climate-vulnerable and disaster-prone communities to withstand and recover from environmental and economic shocks. Thus, the poor and vulnerable groups will benefit from the short-term livelihood opportunities of the cash-for-work and cash-for-training activities, which will later on enable them as well to have long-term benefits once the projects are sustained. The expected results of the proposed projects are improved water access to supply the BINHI projects, enhanced agricultural productivity, increased food security, increased livelihood and economic opportunities, empowered vulnerable groups, stronger community engagement, improved adaptive capacities of the vulnerable sectors, and reinforced support for environmental sustainability initiatives with the encouragement of organic farming practices, waste reduction, and enhanced biodiversity in the area of local food production.

III. Legal Bases

RRP-CFTW's project LAWA at BINHI was part of the many programs of the DSWD which helps achieve its primary mandate to develop, implement, and coordinate social protection and poverty reduction solutions for and with the poor, vulnerable and disadvantaged. Below are the legal bases for the RRP-CFTW implementation:

Frameworks and National Legislations

a. **Sustainable Development Goals** (No. 1: No Poverty - "End poverty in all its forms everywhere"; No. 2: Zero Hunger - "End hunger, achieve food security and improved nutrition and promote sustainable agriculture"; No. 13: Climate Action - "Take urgent action to combat climate change and its impacts"; and No. 17: Partnerships for the Goals - "Strengthen the means of implementation and revitalize the global partnership for sustainable development");

b. **Philippine Development Plan 2023-2030** (Chapter 15: "Accelerate Climate Action and Strengthen Disaster Resilience" - enhance the adaptive capacity of communities and ecosystems that are most vulnerable to natural hazards and climate change. This will be supported by an improved knowledge and data ecosystem, and good governance.);

c. **National Climate Change Action Plan 2023-2028** which prioritizes food security, water sufficiency, ecological and environmental stability, human security, climate-smart industries and services, sustainable energy, and knowledge and capacity development as the strategic direction for 2011 to 2028;

d. **Republic Act No. 10121** *(The Philippine Disaster Risk Reduction Management Act of 2010)* institutionalized the National Disaster Risk Reduction Management Plan that sets out goals and objectives to focus on reduction and management of disaster risks;

e. **Republic Act No. 9729** *(Climate Change Act of 2009)* institutionalized the National Framework Strategy on climate change setting the goal to build an adaptive and resilient communities and natural ecosystems;

Executive Legislations

a. **Executive Order No. 24, Series of 2017** *(Reorganizing The Cabinet Clusters System by Integrating Good Governance and Anti-Corruption in The Policy Frameworks of All Clusters and Creating the Infrastructure Cluster and Participatory Governance*

Cluster) integrated policies and programs on climate and disaster risk management and sustainable development through effective service delivery;

b. **General Appropriations Act (GAA)** provides for budgetary support to PPAs of government agencies for a specific year;

c. **Commission on Audit Circular No. 94-013, series of 1994** *(Rules and Regulations in the Grant, Utilization and Liquidation of funds transferred to Implementing Agencies)*; *and*

d. **Risk Resiliency Program Operations Manual, and Monitoring, Evaluation, and Reporting (MER) Framework.**

DSWD Issuances

a. **DSWD Administrative Order No. 11, series of 2022** *(Adopting the DSWD Refreshed Strategy 2028)* considered the Disaster Management Roadmap in addition to the core processes of the Department aiming to enhance the DSWD response capacities towards improved disaster response capabilities. Essentially, this roadmap contributes to the Department's strategic growing focus on the direct administration of disaster management programs and services;

b. **DSWD Memorandum Circular No. 04 series of 2021**, or the "Enhanced Guidelines on the Implementation of the Cash and Food-For-Work, Training, and Caring for Disaster Risk Reduction and Management";

c. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 21 September 2023; and,

d. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 19 January 2024.

Provincial LGU Issuances

a. **Executive Order No. 025, S.2022**, "An Oder Creating the Risk Resiliency Program Technical Working Group of Surigao del Norte"

b. **Appropriations Ordinance No. 03, S. 2024.** Ordinance Enacting the Annual Budget of the Province of Surigao del Norte for Fiscal Year 2025

IV. Objectives

The general objectives of the proposed projects are based on the RRP desired outcomes:

Objective 1. Increased adaptive capacities of communities through resilient and sustainable livelihoods and food stability

1.1. Improved access of vulnerable HHs to food security and viable livelihoods linked to the markets

Objective 2: Ensured adequate supply of safe water and protection of natural resources

V. Description and Expected Outputs

The details of the proposed RRP Project LAWA and Project BINHI projects/activities to be conducted this year are summarized below:

Stage/ Phase	Major Activities	Estimated Number of days to complete work	Proposed Project Sites (Barangay)	Target Indicators
Stage 1	Cash-for-Training: Advancing Climate Action	3 days	GIGAQUIT: Alambique, Camam-onan, Lahi, Sico-Sico, Villafranca MALIMONO: Cantapoy, Cayawan, Tinago MAINIT: Bobonaon, Paco, San Francisco, Tolingon, Roxas, Mabini, Mansayao TAGANA-AN: Laurel, Union, Lower Libas, Upper Libas DEL CARMEN: Cancohoy, Katipunan, Esperanza, Mahayahay, Antipolo, Jamoyaon, Bitoon, Lobogon	• 27 trainings conducted • 1,550 individuals trained
Stage 2	Project LAWA Cash-for-Work: Diversification of water supply, and Project BINHI Cash-for-Work: Communal Vegetable Gardening	15 days	GIGAQUIT: Alambique, Camam-onan, Lahi, Sico- sico, Villafranca MALIMONO: Cantapoy, Cayawan, Tinago DEL CARMEN: Bitoon, Cancohoy, Jamoyaon, Lobogon, Mahayahay	• 16 water supply systems diversified • 1,640 meters of water systems diversified • 16 communal gardens established • 17,600 sqm area utilized for communal garden • 35,200 hills of vegetables planted • 880 individuals participated • 16 community action/ sustainability plans crafted
Stage 2	Project LAWA Cash-for-Work: Diversification of water supply, and Project BINHI Cash-for-Work:	15 days	MAINIT: Bobonaon, Paco, Roxas, San Francisco, Mabini, Mansayao, Tolingon	• 7 water supply systems diversified • 870 meters of water systems diversified • 7 communal gardens established

	and Project BINHI Cash-for-Work: Communal Vegetable Gardening			• 1,400 hills of vegetables planted • 35 individuals participated • 1 community action/ sustainability plans crafted
Stage 2	Project LAWA Cash-for-Work: Construction of water reservoir, Diversification of water supply, and Project BINHI Cash-for-Work: School-based Vegetable Gardening with Organic Fertilizer Production through Small-Scale Composting Facilities (SSCF)	15 days	DEL CARMEN: Esperanza	• 1 small water reservoir established (3x3 meters, 1.5m depth; and 13.5 cum) • 1 water supply system diversified • 50 meters of water systems diversified • 1 school-based garden established • 1,000 sqm area utilized for school-based garden • 2,000 hills of vegetables planted • 26.25 kg of vermicast produced • 35 kg of vermicompost produced • 262.5 L of vermitea produced • 50 individuals participated • 1 community action/ sustainability plans crafted
Stage 2	Project LAWA Cash-for-Work: Diversification of water supply, and Project BINHI Cash-for-Work: School-based Vegetable Gardening with Organic Fertilizer Production through Composting Facilities for Biodegradable Wastes (CFBW)	15 days	DEL CARMEN: Katipunan	• 1 water supply system diversified • 130 meters of water systems diversified • 1 communal garden established • 700 sqm area utilized for communal garden • 1,400 hills of vegetables planted • 1,333 kg of compost fertilizer produced • 35 individuals participated • 1 community action/ sustainability plans crafted
Stage 3	Cash-for-Work: Sustainability Programming Strategy (CFT)	2 days	GIGAQUIT: Alambique, Camam-onan, Lahi, Sico-Sico, Villafranca	• 27 trainings conducted • 1,550 individuals trained • 30 community action plans crafted

			MALIMONO: Cantapoy, Cayawan, Tinago MAINIT: Bobonaon, Paco, San Francisco, Tolingon, Roxas, Mabini, Mansayao TAGANA-AN: Laurel, Union, Lower Libas, Upper Libas DEL CARMEN: Cancohoy, Katipunan, Esperanza, Mahayahay, Antipolo, Jamoyaon, Bitoon, Lobogon	

VI. Timetable/Indicative Plan

Below is the indicative program of the activity:

Activity	Person/Section Responsible	JAN-FEB 2025	MAR-APR 2025	MAY-JUN 2025	JUL-AUG 2025	SEP-OCT 2025	NOV-DEC 2025
Pre-Implementation Phase							
Organization of Technical Working Group and Issuance of Executive Order	Proponent focal persons /P/MTWGs						
Identification, Site Validation, Geotagging and Forging of Agreements of Proposed Projects and Activities	Proponent focal persons /P/MTWGs						
Preparation, submission and approval of project proposal and breakdown of allocation	Proponent focal persons /P/MTWGs						
Preparation and submission of MOA	Proponent focal persons /P/MTWGs						

Administration of FACED	Proponent focal persons /P/MTWGs						
Submission of documentary requirements (program of work, masterlist, geotag pictures of proposed sites and endorsement letter)	Proponent focal persons /P/MTWGs						
Coordination for the conduct of CFT and CFW and preparation of logistical support	Proponent focal persons /P/MTWGs						
Implementation Phase							
Stage 1: Advancing Climate Change (Cash-for-Training)							
Conduct of CFT	RRP Team, P/MTWGs						
Documentation	RRP Team, P/MTWGs						
Stage 2: Project Implementation (Cash-for-Work)							
Conduct of project implementation: Phase 1	Beneficiaries						
Conduct of project implementation: Phase 2	Beneficiaries						
Monitoring and Documentation	RRP Team, P/MTWGs						
Stage 3: Sustainability Programming Strategy (Cash-for-Training)							
Conduct of CFT	RRP Team, P/MTWGs						
Documentation	RRP Team, P/MTWGs						
Mode of Payment							
Preparation and submission of post-implementation documents	Beneficiaries and Proponent focal persons /P/MTWGs						
Distribution of cash assistance	RRP Team, C/MTWGs						
Liquidation							
Post-Implementation Phase							
Documentation of Good Practices and Success Stories	RRP Team, C/MTWGs						

Post-monitoring/Monitoring of Community Action Plan Implementation and Project Sustainability	RRP Team, C/MTWGs						
Program Implementation Review and Planning Workshop	RRP Team, C/MTWGs						
Coordination, preparation, and planning for next year's implementation							

VII. Budgetary Requirement

Reflected in the table below are the budgetary requirements and sources for the realization of the Risk Resiliency Program's Project LAWA at BINHI Implementation:

Project Requirement	Particulars	Amount	Counterpart			
			DSWD	PLGU	MLGUs	BLGUs/ Beneficiaries
Labor wage	CFWT Grant= 1,550 beneficiaries x Php385 x 20days	11,935,000.00	11,935,000			
Materials and farm inputs for the LAWA and BINHI projects	Pipes, water drums, faucet, bamboo, lumber, other construction materials, Seeds, Fertilizers, Gardening tools, Molasses, Containers, molasses, boxes, papers, rubber bands, marking pens, fresh fruits, assorted spices, Gardening tools, other Agricultural Inputs	3,932,987.82		399,420.00	1,622,967.91	1,910,599.91
Other expenses	Meals and snacks, venue, fuel, travel expenses, other administrative/ logistics support	200,580.00		200,580.00		
TOTAL		**16,068,567.82**	**11,935,000.00**	**600,000. 00**	**1,622,967.91**	**1,910,599.91**

VIII. Recommendation

In light of the objectives of the activity to effectively and efficiently implement the Risk Resiliency Program's Project LAWA at BINHI, the undersigned respectfully requests and recommends the approval of this project proposal for the DSWD's allocation in the amount of **eleven million nine-hundred thirty-five thousand pesos (PHP 11,935,000.00),** as labor wage to the 1,550 beneficiaries of Surigao del Norte.

Prepared by:

CHERYLL C. JAMORA
Prov'l. Budget Officer
Date: _____

JONATHAN A. LITANG
PPDC
Date: _____

FE T. SAUMAT
PLGU Focal
Date: _____

Endorsed by:

ROBERT LYNDON S. BARBERS
Provincial Governor
Date: _____

Reviewed by:

ALICIA T. MARQUISO
(Signature Over Printed Name)
DRRS Head/RRP Focal
Date: _____

Noted by:

ALDIE MAE A. ANDOY
(Signature Over Printed Name)
OIC-Chief, DRMD
Date: _____

Certified as to funding Availability:

TERESA M. BIDAURE
Budget Office Head
Date: _____

Approved by:

MARI-FLOR A. DOLLAGA-LIBANG
Regional Director
Date: 4/7