RISK RESILIENCY PROGRAM THROUGH CASH-FOR-TRAINING AND WORK (RRP-CFTW)
Project LAWA at BINHI

PROJECT PROPOSAL[1]
FY 2025

BUDGET SECTION
RECEIVED
DATE: 4/10
TIME: 2:43
BY:

I. Project/Activity Information

a. **Title**	:	Strengthening the Climate Resiliency in Vulnerable Communities of Municipality of Madrid Surigao del Sur through Project LAWA at BINHI Cash for Training and Cash for Work Initiative
b. **Duration**	:	January to November 2025 (Implementation) April 30, 2025 (Date of payout)
c. **Location**	:	Municipality of Madrid, Surigao del Sur Barangays Bagsac, Bayogo, Linibunan, Magsaysay, Manga, Panayogon, Patong-patong, Quirino, San Antonio, San Juan, San Roque, San Vicente, and Union
d. **Target Beneficiaries**	:	500 Beneficiaries
e. **Classification of Beneficiaries**	:	Poor per NHTS-PR Listahanan 3 - 70 Poor per assessment by LSWDO - 430 TOTAL – 500
f. **Clientele Category**	:	Elderly/Senior Citizen - 80 Persons with Disabilities (PWD) - 5 Indigenous People (IP) -18 Solo Parent - 14 Person Who Used Drugs (PWUDs) - 1 4Ps – 68 Farmers - 312 Fisherfolks – 2
g. **Budgetary Requirements (Labor Wage)**	:	Total Amount: Php 3,850,000.00 **(To be disbursed on April 30, 2025)**

[1] Based on the available resources provided by DSWD

h. Total Project Cost and Fund Source	:	DSWD - Php 3,850,000.00 MLGU - Php 192,540.00 **TOTAL – Php 4,042,540.00**

II. Rationale

The Municipality of Madrid, Surigao del Sur is highly vulnerable to the adverse effects of climate change, faces increasing threats such as extreme weather events, prolonged drought and rising sea level. These environmental challenges have significantly impacted local communities particularly in terms of food security, water access and sustainable livelihood. The municipality particularly the barangays are among the areas with the highest number of poor families based on the DSWD Listahanan 3 and most likely exposed to the effects of El Niño and La Niña based on the Climate Outlook of DOST-PAGASA. Based on the PSA 2023 Full Year Official Poverty Statistics, the province recorded 20.1% poverty incidence. The data shows significant decrease compared to previous years. But these municipalities continue to have the highest number of poor families due to persistent unemployment and lack of sustainable livelihood opportunities. More so, many households struggled with insufficient access to water for consumption and agriculture, while small-scale farmers and fisherfolk experienced declining yields due to unpredictable weather patterns.

In order to address the issues and problems, the municipality continue to cope up with inevitability of disasters and climate change by ensuring that all programs and projects are implemented and managed effectively and efficiently. In October 2023, the Provincial Government of Surigao del Sur conducted a Climate and Disaster Risk Assessment (CDRA). The activity evaluates potential impacts of hazards to people and properties and facilitate the identification of priority areas and development challenges. The province also crafted the Provincial Development and Physical Framework Plan (PDPFP) that serves as mechanisms and policies that will lead to an understanding on the significance of disaster risk reduction to minimize adverse effects of disasters and calamities and safeguards the lives and properties of the communities. The plan calls for and at the same time recognizes the need to promote sustainable development with growth anchored on a rational, logical economically and environmentally sound use of physical, human and material resources for viable trade and industries in tourism, agriculture, fishing, forestry and services complemented specific conservation measures to maintain its ecological balance and growth. These interventions enable the municipal government of Madrid, Surigao del Sur create a comprehensive approach to building vulnerable families and helping them adapt to challenging climate.

Madrid's proactive steps in integrating environment sustainability with economic support like implementing the Project LAWA at BINHI through Cash for Training and Cash for Work initiatives aligns with national development goals, SDG 1 (Zero Poverty), 2 (Zero Hunger), SDG 13 (Climate Action), and SDG 17 (Partnerships for the goals), and Philippine Development Plan (PDP) – Supporting environmental protection and sustainable economic development. The municipality strongly supports this program in providing livelihood opportunities, particularly to local farmers,

fisherfolks, and marginalized communities. Through this strong effort, in light of the immediate action to prevent deterioration of living conditions, LGU Madrid effectively enhances the resilience of its communities, ensuring a more sustainable and secure future for its people.

III. Legal Bases

RRP-CFTW's project LAWA at BINHI was part of the many programs of the DSWD which helps achieve its primary mandate to develop, implement, and coordinate social protection and poverty reduction solutions for and with the poor, vulnerable and disadvantaged. Below are the legal bases for the RRP-CFTW implementation:

Frameworks and National Legislations

a. **Sustainable Development Goals** (No. 1: No Poverty - "End poverty in all its forms everywhere"; No. 2: Zero Hunger - "End hunger, achieve food security and improved nutrition and promote sustainable agriculture"; No. 13: Climate Action - "Take urgent action to combat climate change and its impacts"; and No. 17: Partnerships for the Goals - "Strengthen the means of implementation and revitalize the global partnership for sustainable development");
b. **Philippine Development Plan 2023-2030** (Chapter 15: "Accelerate Climate Action and Strengthen Disaster Resilience" - enhance the adaptive capacity of communities and ecosystems that are most vulnerable to natural hazards and climate change. This will be supported by an improved knowledge and data ecosystem, and good governance.);
c. **National Climate Change Action Plan 2023-2028** which prioritizes food security, water sufficiency, ecological and environmental stability, human security, climate-smart industries and services, sustainable energy, and knowledge and capacity development as the strategic direction for 2011 to 2028;
d. **Republic Act No. 10121** *(The Philippine Disaster Risk Reduction Management Act of 2010)* institutionalized the National Disaster Risk Reduction Management Plan that sets out goals and objectives to focus on reduction and management of disaster risks;
e. **Republic Act No. 9729** *(Climate Change Act of 2009)* institutionalized the National Framework Strategy on climate change setting the goal to build an adaptive and resilient communities and natural ecosystems;

Executive Legislations

a. **Executive Order No. 24, Series of 2017** *(Reorganizing the Cabinet Clusters System by Integrating Good Governance and Anti-Corruption in The Policy Frameworks of All Clusters and Creating the Infrastructure Cluster and Participatory Governance Cluster)* integrated policies and programs on climate and disaster risk management and sustainable development through effective service delivery;
b. **General Appropriations Act (GAA)** provides for budgetary support to PPAs of government agencies for a specific year;

c. **Commission on Audit Circular No. 94-013, series of 1994** *(Rules and Regulations in the Grant, Utilization and Liquidation of funds transferred to Implementing Agencies)*; *and*
d. **Risk Resiliency Program Operations Manual, and Monitoring, Evaluation, and Reporting (MER) Framework.**

DSWD Issuances

a. **DSWD Administrative Order No. 11, series of 2022** *(Adopting the DSWD Refreshed Strategy 2028)* considered the Disaster Management Roadmap in addition to the core processes of the Department aiming to enhance the DSWD response capacities towards improved disaster response capabilities. Essentially, this roadmap contributes to the Department's strategic growing focus on the direct administration of disaster management programs and services;
b. **DSWD Memorandum Circular No. 04 series of 2021**, or the "Enhanced Guidelines on the Implementation of the Cash and Food-For-Work, Training, and Caring for Disaster Risk Reduction and Management";
c. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 21 September 2023; and,
d. **Guidance from the Secretary** for the implementation of Risk Resiliency Program dated 19 January 2024.

LGU Issuances in support to the RRP-CFTW Project LAWA at BINHI

a. **Executive Order No. 09 Series of 2025**. An Order organizing the technical working group for the Risk Resiliency Program (RRP)- Project Local Adoption to water access (LAWA) at Breaking Insufficiency through nutritious harvest for impoverished (BINHI) Implementation for C.Y 2025 in the Municipality of Madrid, Surigao del Sur.
b. **SB Resolution No. 17 series of 2025.** A resolution authorizing the Honorable Juan Paolo L. Lopez, Municipal Mayor of Madrid, Surigao del Sur, to enter into a Memorandum of Agreement (MOA) with the Department of Social Welfare and Development (DSWD) Caraga for the implementation of the LAWA at BINHI Program in the Municipality of Madrid, Surigao del Sur.
c. **Memorandum of Agreement between DSWD and MLGU** for Project LAWA at BINHI Implementation.

IV. Objectives

1. Provide proactive intervention and sustainable solution designed to address the food insecurity and water scarcity brought by climate change and disasters.
2. Increase in adaptive capacities of communities through resilient and sustainable livelihood – improve access of vulnerable HHs to viable livelihoods linked to the markets.
3. Ensure adequate supply of safe water and protection of natural resources.
4. Educate the community on the importance of environmental conservation.

5. Restore degraded ecosystems.
6. Strengthen partnership with Local Government Units (LGUs), communities, and other stakeholders through effective coordination, collaboration and project sustainability.

V. Description and Expected Outputs

The projects/activities to be conducted for the proposed interventions:

Stage/ Phase	Major Activities	Estimated Number of days to complete work	Proposed Project Sites (Barangay)	Baseline Indicators
Stage 1	Cash-for-Training: Advancing Climate Action	3 days	Madrid Barangays Bagsac, Bayogo, Linibunan, Magsaysay, Manga, Panayogon, Patong-patong, Quirino, San Antonio, San Juan, San Roque, San Vicente, and Union	• 3 trainings conducted 1 for Cluster 1 (Manga, Union, San Antonio, and Magsaysay) 1 for Cluster 2 (Linibunan, Quirino, Patong-Patong Panayogon, and San Juan) 1 for Cluster 3 (San Roque, Bayogo, Bagsac, and San Vicente) • 500 partner beneficiaries trained
Stage 3	Cash-for-Training: Sustainability Programming Strategy	2 days	Madrid Barangays Bagsac, Bayogo, Linibunan, Magsaysay, Manga, Panayogon, Patong-patong, Quirino, San Antonio, San Juan, San Roque, San Vicente, and Union	• 3 trainings conducted 1 for Cluster 1 (Manga, Union, San Antonio, and Magsaysay) 1 for Cluster 2 (Linibunan, Quirino, Patong-Patong Panayogon, and San Juan) 1 for Cluster 3 (San Roque, Bayogo, Bagsac, and San Vicente) • 500 partner beneficiaries trained • 26 Community Action Plans (CAP) crafted

Stage 2	Project BINHI Cash-for-Work: Community Vegetable Gardening	15 days	Madrid Barangays Manga, Union, San Antonio, Magsaysay, Linibunan, Quirino, Patong-patong, Panayogon, San Juan, San Roque, and Bagsac	• 11 gardening sites established • A total of 9,376 sqm of land area is utilized • A total of 4,688 hills of vegetables are planted from 10 varieties/ commodities • 375 partner beneficiaries participated in community works
Stage 2	Project BINHI Cash-for-Work: School-Based Gardening	15 days	Madrid Barangays Bayogo and San Vicente	• Two (2) gardening sites established • A total of 1,068 sqm of land area is utilized • 534 hills of vegetables are planted from 10 varieties/ commodities • 45 partner beneficiaries participated in community works
Stage 2	Project LAWA for Cash-for-Work: Rehabilitation of Small Farm Reservoir (SFR)	15 days	Madrid Barangay Bayogo	• One (1) SFR rehabilitated measuring 200-250 sqm, 1.5 meters depth with 300-375 cum of water capacity • 20 partner-beneficiaries participated in community works
Stage 2	Project LAWA for Cash-for-Work: Installation of Pitcher Pump (Shallow Well)	15 days	Madrid Barangays Manga, Union, San Antonio, Magsaysay, Linibunan, Quirino, Patong-patong, Panayogon, San Juan, San Roque, Bagsac, and San Vicente	• 12 Pitcher Pump (shallow well) installed • Can discharge a total of 1,400-1,728 cubic meters of water a day • 60 partner-beneficiaries participated in community-works

VI. Timetable/Indicative Plan

Activity	Person/Section Responsible	Timeline	Implementation Plan for Madrid
Pre-Implementation Phase			
Organization of Technical Working Group and Issuance of Executive Order	Proponent focal persons /P/MTWGs	January 15, 2025	January 24, 2025
Identification, Site Validation, Geotagging and Forging of Agreements of Proposed Projects and Activities	Proponent focal persons /P/MTWGs	January 20-February 15, 2025	January 28, 2025
Preparation, submission and approval of project proposal and breakdown of allocation	Proponent focal persons /P/MTWGs	Jan. 27-February 24, 2025	1St Week of February 2025-3rd Week of March 2025
Preparation and submission of MOA	Proponent focal persons /P/MTWGs	Jan-Feb 2025	February to March 15, 2025
Administration of FACED	Proponent focal persons /P/MTWGs	March-April 2025	March to April 2025
Submission of documentary requirements (program of work, master list, geotag pictures of proposed sites and endorsement letter)	Proponent focal persons /P/MTWGs	Jan-Feb 2025	March 2025
Coordination for the conduct of CFT and CFW and preparation of logistical support	Proponent focal persons /P/MTWGs	Feb. 14-19, 2025	February 17, 2025
Implementation Phase (Stage 1)			
Conduct of CFT	RRP Team, P/MTWGs	Mar-Apr 2025	April 4-6,2025
Documentation	RRP Team, P/MTWGs	Mar-Apr 2025	April 4-6, 2025
Implementation Phase (Stage 2)			
Conduct of project implementation: Phase 1 and 2	Beneficiaries	Mar-Apr 2025	April 7-22,2025
Monitoring and Documentation	RRP Team, P/MTWGs	Mar-Apr 2025	April 7-22,2025
Implementation Phase (Stage 3)			
Conduct of CFT	RRP Team, P/MTWGs	Mar-Apr 2025	April 23-24, 2025
Documentation	RRP Team, P/MTWGs	Mar-Apr 2025	April 23-24, 2025

Post-Implementation Phase			
Preparation and submission of post-implementation documents	Beneficiaries and Proponent focal persons /P/MTWGs	Mar- Apr 2025	April 25, 2025
Distribution of cash assistance	RRP Team, C/MTWGs	Apr-May 2025	April 30, 2025
Liquidation	RRP Team, P/MTWGs	May 2025	May 2025
Post-implementation Monitoring, Documentation of Best Practices and Success Stories and Other Post-implementation Activities	RRP Team, P/MTWGs	June - November 2025	June-November 2025

VII. Budgetary Requirement

Reflected in the table below are the budgetary requirements and sources for the realization of the Risk Resiliency Program's Project LAWA at BINHI Implementation:

Project Requirement	Particulars	Amount	Counterpart	
			DSWD	MLGU
Planting Materials for BINHI Projects	Vegetable assorted seeds	**16,340.00**	-	16,340.00
Labor Wage	CFTW Grant= 500 beneficiaries x 385.00 RWR x 20 days	**3,850,000.00**	3,850,000.00	-
Logistical Support	Meals, Snacks, Accommodation, Venue for Trainings, TWG Meetings, DSWD Call-ups, Orientations, Site Validations, and Project Monitoring	**83,200.00**	-	83,200.00
Mobilization	Transportation (Fuel) and other logistics	**40,000.00**	-	40,000.00
Construction Materials for LAWA Projects	Materials for the Installation of Pitcher Pump	**53,0000.00**	-	53,000.00
TOTAL	**PHP**	**4,042,540.00**	**3,850,000.00**	**192,540.00**

VII. Recommendation

In light of the objectives of the activity to effectively and efficiently implement the Risk Resiliency Program's Project LAWA at BINHI, the undersigned respectfully requests and recommends the approval of this project proposal for the amount of **Three Million Eight Hundred Fifty Thousand Pesos (PHP 3,850,000.00)** as labor wages for the partner beneficiaries.

Prepared by:

LELIA G. URIARTE
Mun. Budget Officer

MYRNA U. SULLANO
MPDC

THRALE JANE S. LANGUEZ, RSW
MLGU Focal

Endorsed by:

JUAN PAOLO L. LOPEZ
Municipal Mayor

Reviewed by:

ALICIA T. MARQUISO
RRP Focal/Head, DRRS

Noted by:

ALDIE MAE A. ANDOY
OIC-Chief, DRMD

Certified as to funding Availability:

TERESA M. BIDAURE
Head, Budget Office

Approved by:

MARI-FLOR A. DOLLAGA-LIBANG
Regional Director