Republic of the Philippines
PROVINCE OF AGUSAN DEL SUR
Municipality of San Luis

MUNICIPAL SOCIAL WELFARE AND DEVELOPMENT OFFICE

September 22,2025

MARIE-FLOR A. DOLLAGA-LIBANG
Regional Director
DSWD-Caraga Region XIII

Narrative Report on the Accomplishment of the Risk Resiliency Program through Cash for Training and Work Project (LAWA) and BINHI

Introduction

The Risk Resiliency Program , executed through the Cash for Training and Work Project (LAWA) at BINHI , has successfully enhanced the resilience of communities in Barangays Santiago, San Isidro, and Dimasalang. This report summarizes the physical and financial accomplishments , key activities undertaken , challenges encountered , and recommendations for future actions.

Physical and Financial Accomplishments

The program effectively engaged a total of 300 beneficiaries across the three barangays , achieving the following results

1. **Barangay Santiago**
   - Beneficiaries :60
   - Total Disbursed :₱462,000.000
   - Disbursement Rate : 100%
   - Key Activities

     BINHI intiatives included banana planting and communal vegetable gardening

     LAWA focused on diversification of water supply

2. **Barangay San Isidro**
   - Beneficiaries :90
   - Total Disbursed :₱693,000.000
   - Disbursement Rate : 100%
   - Key Activities

     BINHI intiatives included banana farming and communal vegetable gardening

     LAWA introduced a small farmers reservoir.

3. **Barangay Dimasalang**
   - Beneficiaries :150
   - Total Disbursed :₱1,555,000
   - Disbursement Rate : 100%
   - Key Activities
   -

     BINHI intiatives included banana farming and communal vegetable gardening

     LAWA focused on diversifying water supply

Scanned with CamScanner

Key Program Ativities

The program incorporated several essential activities to empower beneficiaries and promote sustainable agricultural pratices:

- **Cash for Training (stage 1):** conducted over three days to equip beneficiaries with vital skills in sustainable farming
- **Cash for Work (stage 2) :** engaged participants for 15 days in hands – on projects that directly benefited their communities
- **Sustainability Training Stage (stage 3):** a two day session focused on ensuring the long term visibility of introduced practices.

Challenges and Action Taken

Despite the program's successes , challenges arose , particularly the lack of counterpart support from the Municipal Agriculture Office (MAO) , which did not provide vegetables seeds and tilapia fingerlings to Barangay San Isidro

To address this, we plan to:

- **Collaborate with BFAR** to request tilapia fingerlings.
- **Engage with MAO** to secure vegetable seedlings for effective implementation

Conclusion

The Risk Resiliency Program has made significant progress in enhancing the resilience of communities in Barangays Santiago, San Isidro ,and Dimasalang. With a 100% disbursement rate and succesfull execution of key activities , the program has established a strong foundation for sustainable agricultural practices. By addressing the identified challenges , we can further enhance the program's impact.

Submitted by :

MARY ANTHONY G. RULLON , RSW
MSWDO

Noted by:

RONALDO Y. CORVERA
Municipal Mayor

BY THE AUTHORITY OF THE MUNICIPAL MAYOR

JEAN B. BASCON
MUNICIPAL ADMINISTRATOR

Scanned with CamScanner